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QUARTERLY PROGRESS REPORT 
Project Title: Life Cycle Cost Analysis  

RFP  NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER: 
Richard Weed 

TASK ORDER NUMBER/Study Number:            
91 / 4-23942 

PRINCIPAL INVESTIGATOR: 
Kaan Ozbay & Neville Parker 

Study Start Date:         06/09/2000 
Study End Date:          6/30/2003 

Period Covered: 3rd   Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

First Year     
1. Review of Existing LCCA Procedures in 
NJDOT and other DOTs 

30%  40%  100%  30% 

2. Study of the LCCA Input Parameters 
from both Economics and Engineering 
Perspectives 

30%  20%  1000%  30% 

3. Preliminary Documentation of the 
LCCA Process 

20%  20%  100%  20% 

4. Workshop on the LCCA Process  10%  50%  100% 10% 
5. Interim Report  10%  10%  100% 10% 

TOTAL (First Year) 100%   100% 
Second Year     
6. Development of Preliminary LCCA 
Guidelines 

40% 30% 100% 40% 

7. Development of Illustrative Case Studies 30% 20% 100% 30% 
8. Guidelines and Case Study Workshop 10% %50 100% 10% 
9. Finalization of LCCA Guidelines 10% 40% 100% 10% 
10. Final Report 10% 40% 100% 10% 

TOTAL (Second Year) 100%  20%  20%  100% 

Note: Tasks are based on the revised proposal submitted on 
 
1. Progress this quarter by task: 

 
Task 8: We conducted a full day workshop where we presented the findings of our study. 
Task 10:  We incorporated the comments and suggestions of the reviewers into the draft final report.  Final 

report is approved and will be submitted before the Quarterly Report Meeting. . 

2. Proposed activities for next quarter by task 
This project is complete. 
  
4. Progress on Implementation and Training Activities 
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5. Problems/Proposed Solutions 
•  

 
6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $204,495.00 
Total Project Expenditure to date $178,975 
% of Total Project Budget Expended  88% 
  
Task Order Number/Study Number: 91 / 4-23942 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $204,495.00 
Actual Expenditure to date against current task order $178,975 
% of current task order budget expended 88% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 


